Original / Duplicate / Triplicate

CONTRACT CERTIFICATE

(For Other Works)

No. First & Final Bill
Date.....20.....

AEE/DD SD/SER/45/20-21
dt. 3/2/21 Final

Division : Dasarahalli
Sub-Division: T.Dasarahalli
Bill Received No.....Dated.....Cash Book Voucher No.....dated.....
Scheduled Docket No
Name of Work (as per sanctioned estimate **Drinking water facilities in Bagalagunte Ward No 14**

Name of Contractor and Full Address **Ranganna K M, Kasaragatta (V), Kambal (Po), Nelamanngala taluk, Bangalore rural-562111**

Reference to Agreement No. EE/DD/AGR/34/20-21, **Date: 30.05.2020**

Certified that the measurements were taken by me on 03/02/2021 and recorded of pages 98306-309 of measurement Book No. 4884 / 2020-21 and that the work is satisfactorily executed.

Contractor

Officer-in-charge of work

Certified that the measurements were taken by me on 3/2 and found correct. The work is satisfactorily executed.

Certified that the quantities of materials shown in column 3 of Account II have been actually brought to site of the work and the contractor has not previously received any advance on this security. These materials are of an imperishable nature and are all required for immediate use on the work in connection with items for finished work have been agreed upon. A normal agreement signed and executed by the contractor is recorded in the office.

Sub-Division Officer
ಉ. ದಾಸರಹಳ್ಳಿ ಉಪ ವಿಭಾಗ
ಬಾಗಲಗುಂಟೆ, ಜಿ.ಪಂ.ಎಂ.ಡಿ
ಬೆಂಗಳೂರು-560073

If Memorandum of Payment **014-19-000044**

1) Total value of work done or supplies made as per account
2) Deduct amount to be held in reserve being.....percent Rs.....
3) Deduct amount to be held in reserve being Balance
4) Deduct Payment :
   a) Amount of previous payment as in the Office Cash Book Voucher No.....Dated.....S.D No.....
   Amount adjusted towards cash advance recovery of
   b) Payments cost store or other materials supplied.
   Now made recovery of amount creditable to this/other work
   Amount paid on this bill Cheque/Cash
5) Balance being unpaid value of work done held in reserve
6) Deduct cash advance made on the office Cash Book Voucher No.....
   date .....less adjustments
7) Net amount due to or from contractor
   Unadjusted items
8) Advance to contractor for materials brought to site (as detailed) within value of Government materials supplied

934094 = 00
IT → 9341 = 00
Lae → 9341 = 00
CBT → 934 = 00
CGST → 8340 = 00
SGST → 8340 = 00
3629 = 00
Net Amount → 897798 = 00

03/02/21

Contractor's Signature

Received Rs.....(in works)
.....
By Cash and by adjustment of Payment as per memorandum.

Witnesses :

1.

2.

(For use in the Office)

Audited and admitted for Rs. 934094 = 00
Passed by Cheque for Rs. 897798 = 00
Eight Lakh Ninety Seven thousand Seven Hundred Ninety Eight only)
Signature of Contractor
3629 = 00

Executive Engineer
B.E.W.P. Dasarahalli Division

Dated.....

Paid by me by cheque No.....Dated.....

Cash Rs.....Dated.....

Initials of Officer Making Payment Dated .....

Exe. Engineer

Scanned by CamScanner

Sl	Description of Item	Unit	Previous Measurement			Present Measurement			Total Upto Date	
			Qty	Rate	Cost	Qty	Rate	Cost	Qty	Cost
1	Excavation 1.5m and above in width in hard rock by chiselling and/or wedging, where blasting is prohibited for foundation of buildings, water supply, sanitary lines and electrical conduits either in pits or in trenches 1.5m. in depth stacking the excavated stuff clear from the edge of excavation with lead upto 50m including cost of labour complete as per specifications. Specification	Cum	–	–	–	401.22	1341.00	538036.00	401.22	538036.00
2	Providing and installing at site of work P.V.C pipees including cost of pipes and specials and labour including lowering into trenches, laying true to line, level and perfect linking at joints leak proof including jointing of approved type with all labour and lift charges, handling charges including encasing the pipe alround to a depth not leass than 15 cms with gravel or selected earth available from the excavation etc., complete	M	–	–	–	1486.00	234.96	349151.00	1486.00	349151.00
3	Refilling the basement and pipeline trenches with selected available earth from trench excavation including watering Consolidation in layers of 15 cm thick including disposing of the surplus earth with all lead & lifts..	Cum	–	–	–	401.22	116.91	46907.00	401.22	46907.00
								934094.00		934094.00

Certificate:

1. This is certify that the Contractor has completed the work satisfactory.
2. The Contractor has cleared the debris from the work spot.
3. The contractor has used his own vehicles for the conveying the debris.
4. There are no departmental issues for the above work.

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಇಂಜಿನಿಯರ್
ಟಿ. ದಾಸರಹಳ್ಳಿ ಉಪ ವಿಭಾಗ
ಬಾಗಲಗುಂಟೆ, ಪಿ.ಐ.ಎಂ.ಟಿ
ಬೆಂಗಳೂರು-560073

Scanned by CamScanner